

**Monthly Progress Report ARCHES PR-8**  
**on**  
**Antennas in Reconfigurable High-Impedance Electromagnetic Surfaces**

covering the period

1 May 2000 to 31 May 2000

submitted to

John Turtle  
Air Force Research Laboratory  
Antenna Technology Branch  
AFRL/SNHA  
31 Grenier St.  
Hanscom AFB, MA 01731-3010  
[turtle@maxwell.rl.plh.af.mil](mailto:turtle@maxwell.rl.plh.af.mil)

Prepared by

Victor Sanchez  
Senior Engineer  
Titan Systems Corporation – Atlantic Aerospace Division  
6404 Ivy Lane, Suite 300  
Greenbelt, MD 20770  
(301) 982-5271  
[sanchez@titan.com](mailto:sanchez@titan.com)

Under Contract Number F19628-99-C-0080

6 September 2000

## 1.0 Cost Summary

The actual expenses for the fiscal month of May 2000 were \$42,517, and the cumulative actual expenses for the entire program through the end of May 2000 are 429,360. The amount funded as of month end is \$663,500.

## 2.0 Man Hours Expended

The man-hours expended for this reporting period were 203. The cumulative man-hours expended are 2454. Shown below in Figure 1 is a summary of labor hours by labor grade, along with cost per labor grade for the month reported. Engineer 3 is the lowest paid labor grade working on this program, with program manager being the highest labor grade.



 <b>TITAN SYSTEMS CORPORATION</b> ATLANTIC AEROSPACE DIVISION				
<b>ARCHES - BAA 99-19</b>				
<b>May 2000</b>				<b>1555</b>
<b>DIRECT LABOR</b>	<b>Current Month</b>		<b>Cumulative</b>	
	<b>Hours</b>	<b>Cost</b>	<b>Hours</b>	<b>Cost</b>
Engineer 3	143	16,212	1,173	137,709
Engineer 4			262	33,458
Engineer 5	47	8,228	829	148,269
Engineer 6			10	1,941
Program Manager/Engineer	14	3,489	181	45,688
	<u>203</u>	<u>27,929</u>	<u>2,454</u>	<u>367,065</u>
<b>ODCs with Material Handling Fee</b>	<b>Current Month</b>		<b>Cumulative</b>	
	<b>Cost</b>		<b>Cost</b>	
Materials	4,100		12,600	
No Fee Subcontractor	16,454		37,646	
Subcontractors	-7,950			
	<u>12,604</u>		<u>50,246</u>	
<b>OTHER DIRECT COSTS</b>	<b>Current Month</b>		<b>Cumulative</b>	
	<b>Cost</b>		<b>Cost</b>	
In-house Consultants				
Miscellaneous	561		1,636	
Rental Materials				
Travel	1,423		10,414	
	<u>1,984</u>		<u>12,049</u>	
<b>TOTAL PROGRAM COST</b>	<u><u>42,517</u></u>		<u><u>429,360</u></u>	
<b>Commitments</b>			<u>33,070</u>	
<b>TOTAL PROGRAM COST + Commitments</b>			<u><u>462,430</u></u>	
<b>Budget At Completion</b>			<u><u>2,500,564</u></u>	

Figure 1. Summary of the May costs by labor grade and ODCs.

### 3.0 Schedule Status

During this reporting period, May 2000, the following tasks where pursued: Task 1.1 – Passive Broadband AMC Dev., Task 2.1 – Identification of Desired Equivalent Media, Task 2.2 – Fast Solver Development, and Task 4.0 – Program Management. Refer Figure 2 below for the program schedule.



A breakdown of planned budget for each task is given in Figure 2 for each line item. The second column on this chart shows the cumulative amount spent per line item. The chart shows we are approximately 81% spent on task 1.1, 57% spent on task 2.1 and 39% spent on task 2.2 (spending on other technical tasks is trivial).

The burn curve is shown below in Figure 3. It shows we are underspending the plan. Both Atlantic Aerospace and ASU are below their projected spending levels.

# ARCHES - BAA 99-19




Figure 3. May 2000 Burn curves: actuals (blue) and budget (red).

## 4.0 Technical Progress

**Task 1.1 Passive Broadband AMC Development:** The goal of this task is to design and demonstrate a passive AMC whose surface wave bandgap and impedance bandwidth is an octave in bandwidth for a structure whose electrical thickness is  $\lambda_0/50$  at its resonant frequency ( $f_0 = c/\lambda_0$ ). In order to achieve this performance, we have determined that materials with permeabilities ( $\mu'$ ) of about 5 and permittivities ( $\epsilon'$ ) around 10 with low loss up to 2 GHz are necessary. Note: the derivation of these requirements is contained in the six-month technical interchange meeting, TIM-2, delivered April 10<sup>th</sup>, 2000.

As reported in TIM-2 and in the previous monthly status report, we have implemented a multi-threaded approach towards achieving these material requirements. This approach includes:

- **Unaligned Barium-Cobalt Hexaferrite Tile approach:**
  - Barium-Cobalt Hexaferrite -  $\text{Ba}_3\text{Co}_2\text{Fe}_{24}\text{O}_{41}$  (also known in short hand as  $\text{Co}_2\text{Z}$ ) has been demonstrated previously (Smit and Wijn, Ferrites, 1959, John Wiley & Sons). This approach is therefore deemed relatively low risk and is our baseline approach.

- Tom Countis of Countis Labs is working this task. He is in the process of firing several test samples this month. Also, this month we helped him implement his coaxial resonator test set-up for testing these materials. We have formulated a solution and sent him a Mathcad program, which relate resonance frequency to permeability of the test sample in the resonator.
- **Barium-Cobalt Hexaferrite Powder in Elastomeric Binder approach:**
  - This approach is a risk/cost reduction alternative to the solid  $\text{Co}_2\text{Z}$  tiles.
  - Ron Ekdahl of Praxair is one of the vendors providing  $\text{Co}_2\text{Z}$  powder. This month he worked through some production problems and delivered his first samples of this material. X-ray diffraction implies that the crystal structure of his powder is consistent with  $\text{Co}_2\text{Z}$ . Also, he is achieving roughly 3-micron particle sizes – which is slightly larger than desired.
  - Arun Ranade of Particle Technologies is a second vendor producing this powder. Particle Technologies' fabrication method is Aerosol Spray Pyrolysis, which involves vaporization of a liquid solution using a piezoelectric membrane modulated at 1.7 MHz. This method does achieve particles with spherical shapes that are approximately 1-2 microns in size (see scanning electron microscope (SEM) image in the figure below).




Figure 4 – SEM image of Particle Technologies  $\text{Co}_2\text{Z}$  Powder

- **Nickel-Iron Permalloy Nanoflakes in Elastomeric Binder approach:**

- This approach is a somewhat high-risk alternative to the solid Co<sub>2</sub>Z tiles. The approach is to use conventional 80/20 Nickel/Iron permalloy nanoflakes in a lightweight binder that is partially filled with microballoons to occupy volume.
- Rick Johnson of R&F Products is procuring the nanoflake material from Novamet. He has not received this material yet. R&F products will be mixing the permalloy material (as well as the ferrite powder materials) with the elastomeric binders and performing RF testing in a coaxial airline fixture to determine the permittivity and permeability of the samples.

**Task 2.1 Identification of Desired Equivalent Media Properties:** The purpose of this task is to determine analytically the optimum permittivity and permeability tensors for a two layer conductor-backed substrate, which yields broadband AMC performance. The scope of this task has expanded to include transverse resonance modeling to predict surface wave bandedges, and to include an investigation of commercially available magnetic materials to support a Task 1.1 demonstration of a broadband AMC. A bulletized summary of the technical progress achieved this month is presented below.

- The analysis of the surface wave properties of a two layer uniaxial anisotropic medium has been redone and a hardcopy of the derivation is being sent. This work was motivated by unusual test results on the 2:1 bandwidth structure built at AAEC. One of the important findings in this rework is the need to go away from the King and Park formalism for the case of materials with loss.
- Structures with 2:1 reflection coefficient bandwidth are being studied explicitly. One of the findings is that for such wide bandwidths the natural surface wave cutoff bandwidth is less than 2:1.
- The importance of realistic loss in these structures is shown analytically. A finite amount of electric loss in the via array medium kills off all higher guided TM modes at almost no penalty to antenna gain.
- The Reaction Theorem was used to estimate the antenna patterns of a bent monopole on an AMC.
- Also motivated by that experience is the ongoing development of a general-purpose program in MathCad incorporating these results for the analysis and design of proposed AMC structures.
- The spectrum of guided surface waves that can be supported by an arbitrarily dispersive grounded slab continues to be investigated to ensure that backward surface waves are not excited by the new AMC designs being proposed

**Task 2.2 Fast Solver Development:** The purpose of this task is to develop quasi-electrostatic fast Laplace solver algorithms to analyze candidate structures. The results of this effort will be a numerical approach able to obtain very fast analysis of configurations which would otherwise require many hours to individually analyze using full-wave Maxwell solvers. During this month, the Laplace solver has been improved and is being tested against canonical cases to establish its accuracy and range of applicability.

#### **Task 4 Meetings and Reports:**

Very little time was spent on this task during the month of May.

#### **5.0 Plans for the Next Month (June 2000)**

In August period, we will again focus on progress related to of artificial magnetic materials with the goal being an octave bandwidth AMC demonstration. Also, we plan to finalize the design work associated with the reconfigurable AMC and begin the fabrication and test stage. Also, we will continue to work under task 2.1 towards identification of desired media properties. Specifically, the goal is to find those properties of materials which inhibit surface wave propagation.